

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

BUILDINGS – East Godavari District – Construction of four court building complex at Amalapuram – Revised Administrative sanction for Rs.3.65 crores - Accorded - Orders – Issued.

-----  
LAW (LA&J-HOME-COURTS.A1) DEPARTMENT

G.O.Rt.No. 885

Dated: 19-05-2011.

Read the following:

1. G.O.Ms.No.144, Law (LA&J-Home-Courts.A1) Department, dated:13.8.1999.
2. G.O.Ms.No.95, Law (LA&J-Home-Courts.A1) Department, dated:4.6.2008.
3. G.O.Rt.No.1585, Law (LA&J-Home-Courts.A1) Department, dated:30.9.2009.
4. From the Registrar (Management), High Court of Andhra Pradesh, Hyderabad Letter Roc.No.1292/1999-DII(B), dated:31.3.2011.

\*\*\*\*

ORDER:-

In the G.O. 1<sup>st</sup> read above, Government have accorded administrative sanction for Rs.1,41,00,000/- for construction of four court building complex at Amalapuram in East Godavari District.

2. In the reference 2<sup>nd</sup> read above, Government have sanctioned an amount of Rs.58,17,26,000/-(Rupees Fifty eight crores seventeen lakhs and twenty six thousand only) for construction of Court Buildings and residential quarters for Judicial Officers in the State of Andhra Pradesh.

3. In the reference 3<sup>rd</sup> read above, Government have sanctioned an administrative sanction for an amount of Rs.2.70 crores (Rupees Two crores seventy lakhs only) towards completion of the construction of four court building complex at Amalapuram in East Godavari District as against the amount of Rs.1.73 crores already sanctioned by the Government.

4. In the reference 4<sup>th</sup> read above, the Registrar, Andhra Pradesh High Court has stated that the Chief Engineer (Buildings) has stated that the work of construction of Court building complex at Amalapuram was entrusted to M/s Tirumala Constructions on selection basis 30% excess over estimated cost and further stated that the work is completed to the extent of revised administrative sanction amount, as per the site conditions, contingent on work, as per the designs and certain amenities proposed by the II Additional District Judge, Amalapuram and to bring the structure for full utilization and as per the quantities of items executed, the respective amounts of the following have increased over the estimated amounts based on value of work done 1. Vat; 2. Cess. He has also stated that the work done estimate has been accorded technical approval in order to accord technical sanction after receipt of revised administrative sanction for Rs.365 lakhs and the details are as follows:

1.	Cost of work as per work done estimate.	Rs.2,70,00,000/-
2.	Price rising due to change in standard Scheduled rated for other item	Rs. 33,50,000/-
3.	Price adjustment for steel and cement in Respect of price fall cause	Rs. 11,85,000/-
4.	T.P. at 30% excess due to entrustment of Work on selection basis	Rs. 73,35,000/-

-----  
Total: Rs.3,65,00,000/-  
-----

(P.T.O.)

5. He has further stated that out of the amounts mentioned above, S.Nos.2, 3 and 4 are not part of inclusion in the general estimation, which will be arrived after completion of the work and the Chief Engineer (Buildings), Andhra Pradesh, Hyderabad, has further stated that in order to arrange payment to the executing agency, revised administrative sanction is necessary for Rs.365 lakhs in total as per the work done as the earlier administrative sanction accorded was only Rs.270 lakhs and he has requested the High Court to accord revised administrative sanction for Rs.365 lakhs for construction of four court building complex, Amalapuram as against the amount of Rs.270 lakhs already sanctioned by the Government.

6. The Registrar (Management), High Court of Andhra Pradesh, has requested the Government to issue necessary orders duly according administrative sanction for Rs.365 lakhs for construction of four court building complex, Amalapuram as against the amount of Rs.270 lakhs already sanctioned by the Government.

7. Government after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.3.65 crores (Rupees three crores sixty five lakhs only) towards for completion of the construction of four court building complex at Amalapuram in East Godavari District as against the amount of Rs.2.70 crores already sanctioned by the Government subject to ensuring the correctness of application and calculation of relevant SSRs and price escalation.

8. The Chief Engineer (R&B) Buildings, Hyderabad and the Registrar (Management), High Court of Andhra Pradesh, Hyderabad shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (Exp.PW) Department vide their U.O.Note No.11159-A/406/Expr.PWD/A2/11, dated. 29.4.2011.

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH]

A.SHANKAR NARAYANA,  
SECRETARY TO GOVERNMENT,  
LEGISLATIVE AFFAIRS & JUSTICE.

To  
The Registrar (Management), High Court of A.P., Hyderabad.  
The Chief Engineer(R&B) Buildings, Hyderabad.  
The District Treasury Officer, Kakinada, East Godavari District,  
The Accountant General, Andhra Pradesh, Hyderabad.  
Copy to: Finance (Expr.PW) Department.  
SF/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER.